
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:11 AM
Run date

Time

Reviewer: Jefferson, Paul 12-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 611 Date: 04-Jun-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 1000

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

•Email review
•Discuss work for the day for intern Michael Cheng . He will be compiling information on the Dumbarton
expansion joint installed over Memorial Day weekend. The expansion joint installed is similar to the one we
have been working on for the past year.
•Gathered electronic files of Hinge A and Hinge K for Michael to compile into one electronic file .

I accrued 2 hours of overtime today covering the Contractor’s hours and handling work related issues.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

CCO # 216

THIS WORK IS FOR CCO 216, NOT CCO 208.

•Site visit to observe the Hinge KW Falsework erection . The same worker, Mike Draper, is drilling the
final holes on the W2 side of Hinge KW.
•The first 2 – double beams of falsework for the wing portion of the Hinge KW Falsework were delivered 
this morning. I was told that there were going to be two more deliveries today.
•Site visit to see if the second shipment of falsework arrived . By 1530 hrs it arrived and was off loaded.
By 1700 hrs they were done off loading.

001 0-HKC-000.208

Attachment
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 611 Date: 04-Jun-2012 Monday

Hinge KW Falsework Shipment #1
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